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Updated 3/14/2014 

CMAQ Schedule Change Request Form 
 

Project Identification 
 
TIP ID 02-97-0006 Sponsor Cook County Dept. of Transportation & Highways 

Project Location Description CH A83 Old Orchard Road from Woods Drive to Skokie Boulevard 
 

 
Currently Programmed Schedule 
 
Phase Programmed 

FFY 
ENG1       
ENG2       
ROW 2019 
CONST 2020 

 
Phase Programmed 

FFY 
ENG       
IMP 2016 

  
Requested Schedule 
 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG1             
ENG2             
ROW 2017       
CONST 2018       

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             
IMP 2018       

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 
The project design is progressing well, and we expect to negotiate right-of-way in FFY 2017 and begin 
construction in FFY 2018.   
 
 
Additional Comments 
 
CMAQ funds for Implementation were awarded previously. Additional CMAQ funds were recently 
awarded for right-of-way and construction while the project design was well underway.  We would like 
to move these funds forward in the program, if possible, since we are in a position to obligate the 
funding sooner. 
 
 
 
 
 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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Updated 3/14/2014 

CMAQ Cost Change Request Form 
 

Project Identification 
 
TIP ID 02-06-0034 Sponsor City of Evanston 

Project Location Description Green Bay Corridor Improvements 

 
Currently Programmed Funding – Before cost change(s) 
 
Phase Programmed 

FFY 
Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 Local       
ENG 2 Local       
ROW N/A       
CONST 2016 2,400 1,920 80% CMAQ Local  
CE        
Total        

 
Actual/Estimated Costs and Schedule – Including cost change(s) 
 
Phase Starting FFY Current Total 

Cost ($000’s) 
Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        
ENG 2        
ROW        
CONST 2016 4,044 3,235 80% CMAQ GO Bond March 4,2016 
CE        
Total        

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        
IMP        
Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        
IMP        
Total        
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Updated 3/14/2014 

 
 
Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 
Phase Starting 

FFY 
Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      
ENG 2      
ROW      
CONST 2016 1,644 1,315 80%  
CE      
Total      
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      
IMP      
Total      
 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
The bids came in higher than the engineer’s estimate in the amount of $2,540,123.35.  The CMAQ 
Funding portion of the project was higher in the amount of $1,315,498 and we are requesting the 
additional cost for construction.   Please see the attached letter explain the project scope and various 
funding sources.   
 
 
State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 
Phase State Job Number 

X-00-000-00 
Federal Project Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-                  
ROW R-                  
CONST C-91-065-14 CMM-M-4003 (237)       
    ENG                       
IMP                       
 
Additional Comments 
We are attaching the letter explaining the request and we will also attend the CMAP meeting to explain 
the Project and answer questions.   

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

CMAQ Cost Change Request Form 
 

Project Identification 
 
TIP ID 02-10-0001 Sponsor Lincolnwood 

Project Location Description Union Pacific ROW (Devon Ave. to Touhy Ave.) 

 
Currently Programmed Funding – Before cost change(s) 
 
Phase Programmed 

FFY 
Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2011 70 56 80% CMAQ TIF or MFT  
ENG 2 2013 65 52 80% CMAQ TIF or MFT  
ROW 2014 4,980 3,984 80% CMAQ TIF or MFT  
CONST 2016 865 692 80% CMAQ TIF or MFT  
CE 2016 90 72 80% CMAQ TIF or MFT  
Total  6,070 4,856 80%    

 
Actual/Estimated Costs and Schedule – Including cost change(s) 
 
Phase Starting FFY Current Total 

Cost ($000’s) 
Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2011 70 56 80% CMAQ TIF or MFT 9/6/2012 
ENG 2 2013 65 52 80% CMAQ TIF or MFT 5/1/2013 
ROW 2014 4,600 3,680 80% CMAQ TIF or MFT 4/1/2016 
CONST 2014 1,065 852 80% CMAQ TIF or MFT 6/10/2016 
CE 2014 90 72 80% CMAQ TIF or MFT 6/10/2016 
Total  5,890 4,712 80%    

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        
IMP        
Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        
IMP        
Total        
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Updated 3/14/2014 

 
 
Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 
Phase Starting 

FFY 
Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1 2011 0    
ENG 2 2013 0    
ROW      
CONST 2016 200 160   
CE 2016 0    
Total  200 160   
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      
IMP      
Total      
 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
The original grant application for construction costs was in 2011 for $790,000. IDOT reviews during 
Phase 2 required the addition of 4 solar powered flashing beacons ($20,000) at street crossings and also 
a fairly intricate pedestrian refugee area and roadway narrowing at the Lincoln Avenue crossing 
($20,000). In addition, soils reports required non-special waste removals estimated to be around 
$190,000 in total project costs. The 3 above total about $230,000. The total construction cost increase 
request from the 2011 grant application is about $275,000, with $230,000 being the 3 above. The 
remaining $45,000 is overall construction cost increases over the time period.  
 
 
 
 
State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 
Phase State Job Number 

X-00-000-00 
Federal Project Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-91-286-10 CMM-9003(544)       
ENG 2 D-91-286-10 CMM-9003(546)       
ROW R-90-006-10 CMM-9003(545)       
CONST C-91-046-13 CMM-4003(092)       
    ENG                       

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

CMAQ Cost Change Request Form 
 

Project Identification 
 
TIP ID 02-10-0002 Sponsor Lincolnwood 

Project Location Description Commonwealth Edison ROW (Devon to Jarvis) 

 
Currently Programmed Funding – Before cost change(s) 
 
Phase Programmed 

FFY 
Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2011 70 56 80% CMAQ MFT  
ENG 2 2012 70 56 80% CMAQ MFT  
ROW        
CONST 2016 915 732 80% CMAQ MFT  
CE 2016 95 76 80% CMAQ MFT  
Total  1,150 920 80%    

 
Actual/Estimated Costs and Schedule – Including cost change(s) 
 
Phase Starting FFY Current Total 

Cost ($000’s) 
Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2011 70 56 80% CMAQ MFT 9/6/2012 
ENG 2 2012 70 56 80% CMAQ MFT 9/6/2012 
ROW        
CONST 2016 1,055 844 80% CMAQ MFT 1/15/2016 
CE 2016 95 76 80% CMAQ MFT 1/15/2016 
Total  1,290 1,032 80%    

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        
IMP        
Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        
IMP        
Total        
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Updated 3/14/2014 

 
 
Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 
Phase Starting 

FFY 
Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1 2011 0    
ENG 2 2012 0    
ROW      
CONST 2016 140 112   
CE 2016 0    
Total  140 112   
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      
IMP      
Total      
 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
Construction costs have increased since original grant application which was in 2009. IDOT reviews 
during Phase 2 required the addition of 6 solar powered flashing beacons ($27,000) at street crossings 
and also a fairly intricate pedestrian refugee area at the Devon Avenue crossing ($20,000). In addition, 
soils reports required non-special waste removals estimated to be around $90,000 in total project cost. 
The 3 above total about $137,000. The total construction cost increase from the 2009 grant application 
is about $175,000, with $137,000 being the 3 above. The remaining $38,000 is overall construction cost 
increases over the time period.  
 
 
 
 
State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 
Phase State Job Number 

X-00-000-00 
Federal Project Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-91-287-10 CMM-9003(541)       
ENG 2 D-91-287-10 CMM-9003(542)       
ROW R-                  
CONST C-91-287-10 CMM-9003(543)       
    ENG                       

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

CMAQ Cost Change Request Form 
Project Identification 
 

TIP ID 03-12-0014 Sponsor IDOT – D1 

Project Location Description IL 68 Dundee Rd FROM At McHenry/Wheeling Rd (COOK) TO IL 83 At Elmhurst Rd 
(COOK/Wheeling) 

 

Currently Programmed Funding – Before cost change(s) 
Phase Programmed 

FFY 
Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 
ENG 2 

In-House 278 0 0 n/a State  
 

ROW FFY14 400 320 80 CMAQ State  
CONST1 FFY16 1,000 800 80 CMAQ State  

CONST2 FFY16 1,280 1,024 80 CMAQ State  

CE        

Total  2,958 2,144 72    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
Phase Starting FFY Current Total 

Cost ($000’s) 
Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 
ENG 2 

In-House 
 

278 0 0 n/a State  

ROW FFY14 1,790 1,432 800 CMAQ State 12/31/2013 
CONST1 FFY16 1,105 884 80 CMAQ State 09/18/2015 

CONST2 FFY16 1,700 1360 80 CMAQ State 01/15/2015 

CE           

Total  4,873 3,676 0.75    

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        
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Updated 3/14/2014 

 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1 In-House o 0 0  

ENG 2  0 0   

ROW FFY14 1,390 1,112 80  
CONST1 FFY15 105 84 80  

CONST2 FFY16 420 336 80  

CE  0 0   

Total  1,915 1,532 80  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Projects were combined in TIP at IDOT request; then were separated for construction. CONST 1 (IL68 at 
IL 83) was let 1/15/2016 at $105K over TIP amount.  CONST 2 (IL68 at McHenry/Wheeling) is on 
6/10/2016 letting – cost has increased due to availability of Phase II 95% Pre-final cost estimate.  Actual 
land acquisition parcel settlement costs have and/or are now estimated to substantially exceed initial 
estimates. 

 
State and Federal Project Information 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-90-020-13; R-90-021-13             
CONST1 C-91-133-13             
CONST2 C-91-132-13    

    ENG                       

IMP                       

 

Additional Comments 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

CMAQ Schedule Change Request Form 
 

Project Identification 
 
TIP ID 03-16-0001 Sponsor Village of Schaumburg 

Project Location Description Schaumburg Metra Station Bike Racks and Lockers 
 

 
Currently Programmed Schedule 
 
Phase Programmed 

FFY 
ENG1       
ENG2       
ROW       
CONST       

 
Phase Programmed 

FFY 
ENG       
IMP 2018 

  
Requested Schedule 
 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG1             
ENG2             
ROW             
CONST             

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             
IMP 2016 6/15/16 

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 
The Village of Schaumburg is moving forward with Phase I and II Design with a local letting anticipated in 
July, 2016.  The local share for the project is budgeted in their current fiscal year.   
 
 
Additional Comments 
 
 
 
 
 
 
 
 
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
kdobbs
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Updated 3/14/2014 

CMAQ Schedule Change Request Form 
 

Project Identification 
 
TIP ID 08-11-0017 Sponsor Village of Bensenville 

Project Location Description Church Rd – from Jefferson St to Grand Ave 

 
Currently Programmed Schedule 
 
Phase Programmed 

FFY 
ENG1 2015 
ENG2 2016 
ROW 2016 
CONST 2018 

 
Phase Programmed 

FFY 
ENG       
IMP       

  
Requested Schedule 
 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG1 2015 2015 
ENG2 2016 2016 
ROW 2016 2016 
CONST 2016 2016 

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             
IMP             

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 
      
 
 
Additional Comments 
 
The Village would like to bring this project to letting June 10, 2016.  They have everything ready to go to 
get this project moving as soon as possible. Three other project schedules are dependent on this one’s 
completion in 2016. 
 
 
 
 
 

 
  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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Updated 3/14/2014 

CMAQ Cost Change Request Form 
 

Project Identification 
 
TIP ID 08-14-0002 Sponsor DuPage Council of Mayors 

Project Location Description West Branch Regional Trail FROM Winfield Mounds (DUPAGE/Uninc)to West 
DuPage Woods (DUPAGE/Uninc) 

 
Currently Programmed Funding – Before cost change(s) 
 
Phase Programmed 

FFY 
Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2012 172 0 0 N/A Local  
ENG 2 2014 237 189 80 CMAQ Local  
ROW N/A N/A N/A N/A N/A N/A  
CONST 2015 2,104 1,683 80 CMAQ Local  
CE 2016 223 178 80 CMAQ Local  
Total  2,736 2,050     

 
Actual/Estimated Costs and Schedule – Including cost change(s) 
 
Phase Starting FFY Current Total 

Cost ($000’s) 
Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2012 172 0 0 N/A Local  
ENG 2 2015 194 155 80 CMAQ Local 7/9/15 
ROW N/A N/A N/A N/A N/A N/A N/A 
CONST 2016 2,325 1,860 80 CMAQ Local 6/10/16 
CE 2016 228 182 80 CMAQ Local 6/10/16 
Total  2,919 2,197     

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        
IMP        
Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        
IMP        
Total        
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Updated 3/14/2014 

 

 
 
Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 
Phase Starting 

FFY 
Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      
ENG 2  -43 -34 80 To CONST 
ROW      
CONST  221 177 80 From ENG2 
CE  5 4 80  
Total  183 147   
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      
IMP      
Total      
 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
Actual cost of ENG2 was reduced. CONST and CE costs have increased due to increase in length of 
boardwalk. 
 
 
State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 
Phase State Job Number 

X-00-000-00 
Federal Project Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-91-294-14 CMM-4003(324)       
ROW R-                  
CONST C-91-294-14 CMM-4003(325)       
    ENG                       
IMP                       
 
Additional Comments 
      
 
  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

CMAQ Cost Change Request Form 
 

Project Identification 
 
TIP ID 08-14-0003 Sponsor Village of Glen Ellyn 

Project Location Description Pedestrian Signals 
 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        
ENG 2        
ROW        
CONST 2015 168.2 134.56 80 CMAQ Glen Ellyn  
CE  20.2 16.16 80 CMAQ Glen Ellyn  
Total  188.4 150.72 80    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        
ENG 2        
ROW        
CONST 2015 197.971 158.377 80 CMAQ Glen Ellyn 1/15/16 
CE  20.2 16.16 80 CMAQ Glen Ellyn 1/15/16 
Total  218.171 174.537 80    

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        
IMP        
Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        
IMP        
Total        
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Updated 3/14/2014 

 
 
Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 
Phase Starting 

FFY 
Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      
ENG 2      
ROW      
CONST 2016 29.771 23.817 80 n/a 
CE      
Total 2016 29.771 23.817 80  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      
IMP      
Total      
 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
Low bid received exceeded the phase 1 estimates  
 
 
 
 
State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 
Phase State Job Number 

X-00-000-00 
Federal Project Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-                  
ROW R-                  
CONST C-91-251-14 CMM-4003(295)       
    ENG                       
IMP                       
 
Additional Comments 
      
 
  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

CMAQ Cost Change Request Form 
Project Identification 
 

TIP ID 10-12-0005 

 
Sponsor IDOT – D1 

Project Location Description IL 68 Dundee Rd FROM Buffalo Grove Rd (COOK/Buffalo Grove) 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 In-house 200 0 0 n/a State  

ENG 2 In-house 250 0 0 n/a State  

ROW 2015 200 160 80 CMAQ State 12/31/2014 

CONST 2016 2,500 2,000 80 CMAQ State  

CE        

Total  3,150 2,160 69    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 In-house 200 0 0 n/a State  

ENG 2 In-house 250 0 0 n/a State  

ROW 2015 200 160 80 CMAQ State 12/31/2014 

CONST 2016 1,400 1,200  CMAQ State  

CE          

Total  2,050 1,360 66    

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        
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Updated 3/14/2014 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      

CONST FFY16 -1,100 -800 80  

CE      

Total  -1,100 -800 80  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Cost of project has decreased as a result of the reduced change of scope – originally scoped and 
estimated with Dual lefts all legs, Right turn lanes EB and SB., revised scope is Right turn lanes EB and SB. 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-90-022-13             

CONST C-91-134-13             

    ENG                       

IMP                       

 

Additional Comments 
 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 12/2/2013 

CMAQ Scope Change Request Form 
 

Project Identification 
Please provide the project identification exactly as it appears in the CMAQ Program.  The current 
Program Summary Report can be found on the CMAQ Program Management and Resources page of the 
CMAP website (http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-
management-resources).    
 

TIP ID 10-12-0005 

 
Sponsor IDOT – D1 

Project Location Description IL 68 Dundee Rd FROM Buffalo Grove Rd (COOK/Buffalo Grove) 

 

Revised Project Scope 
Briefly describe the nature of the scope change requested (for example, “Extend the south limit from 1st 
St. to 3rd St. to provide connectivity to existing multi-use path on 3rd St.” or “Purchase 2013 model year 
trucks instead of the requested 2012 model year trucks.” 

Original Scope:  Dual lefts all legs, Right turn lanes EB and SB. 

Revised Scope:  Right turn lanes EB and SB. 
 
Changes to Location/Limits 
If the scope change involves changes to the location and/or limits of the project, complete the following 
table and attach a map sufficient to accurately locate this project in a GIS system. 
 

Name of Street or Facility to be Improved 
      

Marked Route # 
      

North/West Reference Point/Cross St/Intersection 
       

Marked Route # 
      

Municipality & County 
      

South/East Reference Point/Cross St/Intersection 
       

Marked Route # 
      

Municipality & County 
      

Other Project Location Information 
      

 

Changes to Emissions Benefit Analysis 
Complete the appropriate table for the project type and provide additional attachments if required, or 
check below to indicate that the scope change will not change the emissions benefits of the project. 
 

☐The proposed scope change will not affect the emissions benefits of the project.  Skip to the Changes 
to Project Schedule section of this form. 
 

BICYCLE AND PEDESTRIAN FACILITIES 

Miles of existing bicycle/pedestrian facilities intersecting the proposed facility:       
Identify intersecting facilities:  

Trip attractors linked directly to the proposed facility. For a pedestrian facility, identify transit service to 
which direct access is provided.       

Indicate safety and attractiveness improvements:  

http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources


Updated 12/2/2013 

Off-Street Bicycle Facility - Provide traffic volumes, speeds and percent trucks on adjacent roadway. 
      

 

BICYCLE PARKING & ENCOURAGEMENT 

Number of New Bicycle Spaces  
Racks:           Lockers:            Other:        

 

COMMUTER PARKING 

Project Location:     ☐ City Of Chicago     ☐ Suburban 

Net Number Of New Vehicle Spaces:                  Net Number Of New Bicycle Spaces:        

Utilization Rate:      ☐ New Lot       ☐ Existing Lot (Indicate Actual Utilization):       Percent 

Existing Parking Spaces And Price: 

       SPACES at   $      PER       (hr/day/mo) 

       SPACES at   $      PER       (hr/day/mo) 

       SPACES at   $      PER       (hr/day/mo) 

       SPACES at   $      PER       (hr/day/mo) 

Line-Haul Trip Length (One-Way Miles to the Nearest Tenth):        

If line haul trip length is not a milepost figure, provide basis for value provided:       

COMMUTER PARKING STRUCTURES 

NET GAIN IN SPACES AVAILABLE TO TRANSIT USERS – deduct spaces removed within 1,800 feet of 
project site from gain        

PROPOSED DAILY FEE TO BE CHARGED        

WALKING DISTANCE TO STATION PLATFORM – distance in feet from center of parking facility site to 
nearest edge of transit staging area.        

BUS SERVICE AVAILABILITY – number of bus routes currently serving the transit facility.       

BICYCLE PARKING AVAILABILITY – number of bicycle parking spaces built in conjunction with the parking 
facility, separated by racks vs. lockers or spaces within the parking structure.        

 

SIGNAL INTERCONNECTS 

Project Length (miles):       

Distance between the last two signals at both ends of the project (miles): 
Show the location of all signals on the map 

North/West End:       
South/East End:         

Posted Speed (miles per hour – for each segment):       

Current Traffic Volume (ADT – Indicate year for each segment):       

If project is part of a transit signal priority (TSP) corridor, give name:       

 

TRAFFIC FLOW IMPROVEMENTS 
Attach updated “After Improvement” Input Module Worksheets 

Type of Project (Check One)  Intersection Improvement  Bottleneck Elimination 

Project Length (Miles – Bottleneck Elimination and Multiple Intersections Only):        

Posted Speeds (Miles Per Hour For Each Street): IL 68 – 35 mph; Buffalo Grove Rd – 35 mph. 

Current Traffic Volume For Each Street (ADT – Indicate Year): IL 68 – (27,000 in 2015); Buffalo Grove 
Rd (21,000 N. leg in 2014, 13,000 S leg in 2014). 

Are pedestrian or bicycle facilities to be added as part of this project?    ☐ Yes    ☒ No 
If “Yes” is checked, and the scope change involves these facilities, complete the section on pedestrian/bicycle facilities. 

Do queues currently clear on the major street at signalized intersections in the pm peak period?   

  ☐ Yes    ☒  No              

http://www.cmap.illinois.gov/documents/10180/37856/CMAQ-FY-2014-2018-INPUT-MODULE-WORKSHEET.docx/2c55e6a1-0544-437b-86dd-e2419e3b1627


Updated 12/2/2013 

 

TRANSIT PROJECTS 

Project Type (Check One):  ☐ System Start-Up    ☐ Transfer    ☐ Service & Equipment    ☐ Facility 

Auto Trips Eliminated Per Day (Round Trips):        

Length Of Auto Trips Eliminated (One-Way Miles To The Nearest Tenth):       

Auto Trips Diverted Per Day (Round Trips):       

Line-Haul Length Of Diverted Trips (One-Way Miles To The Nearest Tenth):       

Project Life (Years):       

Provide basis for parameters used to estimate benefits (e.g., ridership, auto occupancy, trip length. See 
instructions):       

 

DIRECT EMISSIONS REDUCTION  
Complete Multiple copies of this table – One for each group of vehicles (type, engine, technology, etc.). 

Vehicle Type:  
(select one)  

☐ School Bus    ☐ Transit Bus     ☐ Refuse Hauler    ☐ Short Haul   ☐ Long Haul 

☐ Delivery Truck    ☐ Emergency Vehicle   ☐ On-Highway   ☐ City/County Vehicle 

☐ Passenger Locomotive  ☐ Switch Engine ☐ Other:        

Vehicle Size: 
(check one) 

☐ Class 2b (8,501 - 10,000 lbs.) ☐ Class 3 (10,001 - 14,000 lbs.) 

☐ Class 4 (14,001 - 16,000 lbs.) ☐ Class 5 (16,001 - 19,500 lbs.) 

☐ Class 6 (19,501 - 26,000 lbs.) ☐ Class 7 (26,001 - 33,000 lbs.) 

☐ Class 8a (33,001 - 60,000 lbs.) ☐ Class 8b (60,001 and over) 

☐ School Bus  ☐ Transit Bus 

Horsepower ☐ 0 ☐ 1 ☐ 3 ☐ 6 ☐ 11 ☐ 16 ☐ 25 ☐ 40 ☐ 50 ☐ 75 ☐ 175 

(check one) ☐ 300 ☐ 600 ☐ 750 ☐ 1000 ☐ 1200 ☐ 2000 ☐ 3000 

Current Fuel Type: ☐ LPG ☐ LNG ☐ CNG ☐ Biodiesel 100 ☐ Biodiesel 20 ☐ Biodiesel 10  

(check one) ☐ Biodiesel 5  ☐ E85 ☐ Diesel, 3,400 ppm sulfur   ☐ Diesel, 500 ppm sulfur ☐ Diesel, 15 ppm sulfur ☐ Emulsion 

Model Year (all vehicles in a group should have the same model year):       

Before project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group 
combined):         gallons 

After project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group 
combined):         gallons 

Before project Annual Vehicle Miles/vehicle in group:       miles 
Annual Idling Hours/vehicle in group:       hours 

After project Annual Vehicle Miles/vehicle in group:      miles   
Annual Idling Hours/vehicle in group:        hours 
Technology to be Applied # veh Technology to be Applied # veh 

Diesel Oxidation Catalyst  Recalibration  

Diesel Oxidation Catalyst + Closed Crankcase 
Ventilation 

 
Exhaust Gas Recirculation + Diesel 
Particulate Filter 

 

Diesel Particulate Filter  Selective Catalytic Reduction   

Hybrid Electric Replacement with Diesel 
Particulate Filter 

 
Emissions Control Devices 

 

Partial Flow Filter  Other  

Compressed Natural Gas (CNG) Replacement  Engine Repower  

Lean NOx Catalyst/Diesel Particulate Filter  Engine Replacement  

Post-Implementation ☐ LPG ☐ LNG ☐ CNG ☐ Biodiesel 100   ☐ Biodiesel 20 ☐ Biodiesel 10 
Fuel Type (select one): ☐ Biodiesel 5 ☐ E85 ☐ Diesel, 3,400 ppm sulfur ☐ Diesel, 500 ppm sulfur 

 ☐ Diesel, 15 ppm sulfur (non-road only)   ☐ Emulsion   ☐ Electricity 

Diesel Vehicle Replacement Applicants  
Expected remaining life of vehicles being replaced (years):        

http://www.cmap.illinois.gov/documents/10180/37856/cmaq_instrux_12-10-12.pdf/1bd5c926-7517-44c2-ab28-24e970473195


Updated 12/2/2013 

Total Number of Vehicles (all groups combined):        vehicles 

 
Changes to Project Schedule 
Please provide the starting federal fiscal year (FFY) for every phase (use the appropriate phases for your 
project), including completed phases, and the anticipated date of federal authorization (or letting date 
for the Construction phase).  For phases that are not federally funded, indicate the date that contracts 
will be executed or in-house work will begin in the Anticipated Authorization column.  The FFY begins on 
October 1 and ends September 30  of each year.  Enter N/A for ROW if no ROW is required for the 
project.
 

Phase Starting 
FFY 

Anticipated 
Authorization 

ENG1 In-house  

ENG2 In-house  

ROW 2015  

CONST 2016  

 
Phase Starting 

FFY 
Anticipated 
Authorization 

ENG   

IMP   

  
Additional Comments 
Provide any additional information that may assist CMAP staff and the PSC with consideration of this 
request.  Use this space to explain any entries above that were left blank, or to clarify any of your above 
responses.  Check here if the scope change will result in a cost change  and complete a Cost Change 
Request form. 

Cost change reduction due to scope change to remove dual left turn lanes on all approaches, due to 
Village concerns over intersection impacts.  

 
 

For the submittal procedures that apply to this form, see the CMAQ Scope and 
Cost Change Request Procedures document. 
 

Submit this completed form and any requested attachments to your Planning 
Liaison (PL) for review and submittal to CMAP.  For sponsors noted as 
exceptions to PL review in the procedure above, please submit to the project 
contact for transmittal to CMAP. 
 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1
http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1
http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de


Updated 3/14/2014 

CMAQ Schedule Change Request Form 
 

Project Identification 
 
TIP ID 12-10-0001 Sponsor Village of Romeoville 

Project Location Description 135th St Metra Parking Lot 
 

 
Currently Programmed Schedule 
 
Phase Programmed 

FFY 
ENG1 2010 
ENG2 2015 
ROW N/A 
CONST 2016 

 
Phase Programmed 

FFY 
ENG 2016 
IMP 2016 

  
Requested Schedule 
 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG1             
ENG2             
ROW             
CONST $35,200 2016 

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG 0       
IMP $35,200 6/1/2016 

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 
Utility Relocation for MCI fiber-optic required in advance of construction.  Advance funding needed for 
utility relocation only. 
 
 
Additional Comments 
 
PreFinal Submittal for full Project on target for April 22, 2016.  Target Letting November 4, 2016. 
 
 
 
 
 
 
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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CMAQ Schedule Change Request Form 
 

Project Identification 
 
TIP ID 13-14-0001 Sponsor ILEPA 

Project Location Description Chicago Area Green Fleet Program 

 
Currently Programmed Schedule 
 
Phase Programmed 

FFY 
ENG1  
ENG2  
ROW  
CONST  

 
Phase Programmed 

FFY 
ENG       
IMP 2018 
IMP 2019 

  
Requested Schedule 
 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG1   
ENG2   
ROW   
CONST   
 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             
IMP 2016       
IMP 2017  
IMP 2018  
IMP 2019  

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 
The Illinois EPA’s FFY2016-2020 approved application for the Chicago Area Green Fleet Grant 
Program included a budget request to provide a level of consistent funding across four fiscal 
years (FFY 2016-2019).  Currently programmed for the two fiscal years of FY 2018 and 2019, 
would likely be problematic for the Illinois EPA.  Specifically, our annual appropriation for the 
agency’s budget item used for CMAQ grant funding has a limit, and there is no assurance that 
we would be able to request an increase in our state appropriation in these two future years to 
accommodate the condensed funding for this project.  In addition, there would be a two-year 
program budget gap in which no funding is currently allocated in FFY 2016 and 2017, which 
could lead to a perceived “stoppage” in grant issuances followed by a “re-start” for the final 
two years of program funding. 
 
 
Additional Comments 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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Here is a table summarizing the request to re-program the CMAQ funding for our Chicago 
Area Green Fleet Grant Program (13-14-0001) for $1 million in FFY 2016, and for $2 million in 
each of FFY 2017, 2018, and 2019. 

FFY 
Fiscal Year Allocations as 

requested by IEPA 

Fiscal Year Allocations as 
currently programmed by 

CMAP 
2016 (1st year of newly 
awarded $7 million) 

$1 million $0 

2017 (2nd year of newly 
awarded $7 million) 

$2 million $0 

2018 (3rd year of newly 
awarded $7 million) 

$2 million $3 million 

2019 (4th year of newly 
awarded $7 million) 

$2 million $4 million 

 

 
  



Content Edit Date:  March 21, 2016    Form Date: 3/14/2014 

CMAQ Scope Change Request Form 
 

Project Identification 
 

TIP ID  18-12-0006 Sponsor Commuter Rail Division of the Regional Transportation 
Authority (Metra)

Project Location Description  Metra’s Milwaukee District (Fox Lake and Elgin-Big Timber lines) 
 

 

Revised Project Scope 
 

Metra is proposing to revise the scope of this project to repower two F59PH locomotives instead of two F40C 
locomotives.  The overall scope of work for the repowering will remain the same:  rebuilt diesel engines that meet 
U.S. EPA Tier 2+/3 standards and a new control package to reduce idling.  In both cases, the current locomotives 
have unregulated engines.  The overall reduction in fuel consumption from the status quo (unregulated F40Cs) to 
the proposed scope (repowered F59PHs) is approximately 11.6%.

 
Changes to Location/Limits (if applicable) 
☐ Map Attached 
 

Name of Street or Facility to be Improved 
           

Marked Route # 
           

North/West Reference Point/Cross St/Intersection 
            

Marked Route #
           

Municipality & County
           

South/East Reference Point/Cross St/Intersection 
            

Marked Route #
           

Municipality & County
           

Other Project Location Information 
           

 

Changes to Emissions Benefit Analysis 
 

☐The proposed scope change will not affect the emissions benefits of the project.   

☒The proposed scope change may affect the emissions benefits of the project – continue to next page. 
 

Cost/Schedule Changes 
☐ The scope change will result in a cost change. A Cost Change Request form was submitted. 

☐ The scope change will result in a schedule change.  A Schedule Change Request form was submitted. 

 
Additional Comments 
Metra has made multiple attempts to find a vendor who would repower our two F40C locomotives.  However, it has 
become apparent that none of the available vendors have an already-designed solution to repower F40C 
locomotives.  When Metra first applied for these funds, we believed that existing solutions for other locomotives 
could be adapted to F40Cs.  Subsequently, we have learned that is not the case.   For this reason and others, Metra 
will be retiring the two F40Cs and has acquired used F59PH locomotives to take their place on the active roster.  
F59PHs are significantly more prevalent in both commuter and freight service than F40Cs. 
 
The revised scope to repower two F59PHs does have an already-designed solution that is being used elsewhere.  
This design is specific to F59PHs and would not require any adaptation.  Once a vendor is under contract, Metra 
expects the project to be able to quickly move into construction.   
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Content Edit Date:  March 21, 2016    Form Date: 3/14/2014 

Changes to Emissions Benefit Analysis – Direct Emissions Reduction 

 

DIRECT EMISSIONS REDUCTION  
Complete Multiple copies of this table – One for each group of vehicles (type, engine, technology, etc.). 

Vehicle Type:  
(select one) 

☐ School Bus    ☐ Transit Bus     ☐ Refuse Hauler    ☐ Short Haul   ☐ Long Haul 

☐ Delivery Truck    ☐ Emergency Vehicle   ☐ On‐Highway   ☐ City/County Vehicle 

☒ Passenger Locomotive  ☐ Switch Engine  ☐ Other:             

Vehicle Size: 
(check one) 

☐ Class 2b (8,501 ‐ 10,000 lbs.)  ☐ Class 3 (10,001 ‐ 14,000 lbs.) 

☐ Class 4 (14,001 ‐ 16,000 lbs.)  ☐ Class 5 (16,001 ‐ 19,500 lbs.) 

☐ Class 6 (19,501 ‐ 26,000 lbs.)  ☐ Class 7 (26,001 ‐ 33,000 lbs.) 

☐ Class 8a (33,001 ‐ 60,000 lbs.)  ☐ Class 8b (60,001 and over) 

☐ School Bus    ☐ Transit Bus 

Horsepower  ☐ 0  ☐ 1  ☐ 3  ☐ 6  ☐ 11  ☐ 16  ☐ 25  ☐ 40  ☐ 50  ☐ 75  ☐ 175

(check one)  ☐ 300  ☐ 600  ☐ 750  ☐ 1000 ☐ 1200 ☐ 2000 ☒ 3000 

Current Fuel Type:  ☐ LPG  ☐ LNG ☐ CNG ☐ Biodiesel 100 ☐ Biodiesel 20 ☐ Biodiesel 10  

(check one)  ☐ Biodiesel 5   ☐ E85  ☐ Diesel, 3,400 ppm sulfur   ☐ Diesel, 500 ppm sulfur   

the  ☒ Diesel, 15 ppm sulfur (non‐road only) ☐ Emulsion 

Model Year (all vehicles in a group should have the same model year): 1988 

Before project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group 
combined):  369,486  gallons 

After project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group 
combined):  326,626  gallons 

Before project Annual Vehicle Miles/vehicle in group: N/A miles 
Annual Idling Hours/vehicle in group: 1820 hours 

After project Annual Vehicle Miles/vehicle in group: N/A miles   
Annual Idling Hours/vehicle in group: 910  hours 
Technology to be Applied  # veh Technology to be Applied # veh

Diesel Oxidation Catalyst  Recalibration

Diesel Oxidation Catalyst + Closed Crankcase 
Ventilation 

 
Exhaust Gas Recirculation + Diesel 
Particulate Filter 

 

Diesel Particulate Filter  Selective Catalytic Reduction  

Hybrid Electric Replacement with Diesel 
Particulate Filter 

 
Emissions Control Devices

 

Partial Flow Filter  Other

Compressed Natural Gas (CNG) Replacement Engine Repower 2

Lean NOx Catalyst/Diesel Particulate Filter  Engine Replacement

Post‐Implementation  ☐ LPG  ☐ LNG  ☐ CNG  ☐ Biodiesel 100   ☐ Biodiesel 20  ☐ Biodiesel 10 
Fuel Type (select one):  ☐ Biodiesel 5 ☐ E85  ☐ Diesel, 3,400 ppm sulfur ☐ Diesel, 500 ppm sulfur 

  ☒ Diesel, 15 ppm sulfur (non‐road only)   ☐ Emulsion   ☐ Electricity 

Diesel Vehicle Replacement Applicants  
Expected remaining life of vehicles being replaced (years):  10 

Total Number of Vehicles (all groups combined):  2 vehicles 
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